



**CITY CLERK  
ORIGINAL  
CITY OF GLENDALE, ARIZONA  
CONTRACT CHANGE ORDER**

**C-10290-1  
07/21/2016**

**Project Number:** 151614

**Change Order No:** 01

**Project:** P1 Parking Lot at 91st & Maryland Avenues

**Description of Change:**

1. Turf and Irrigation System Installation In Lieu of Decomposed Granite (Retention Basins Only)
2. Vegetation Establishment period (1 year)

Change order includes labor, equipment, materials, and all services required to make additions, deletions, and changes, including changes to quantities and/or prices.

**Total amount of change order #1:** **\$106,150.00**

**COMPLETION DATE:**

Contract completion date prior to change order:	08/01/16
Change in contract time due to this change order:	0
New contract completion date:	08/01/16

**COST:**


Contract amount prior to this change order:	<b>\$3,848,518.25</b>
New increase (decrease), due to this change order:	<b>\$106,150.00</b>
New contract amount including this change order:	<b>\$3,954,668.25</b>


For Valuable Consideration, it is mutually agreed that the matter detailed above shall be done and payment made as shown herein on a Supplemental Agreement Change Order in accordance with the terms of the contract. For work being performed as a Supplemental Agreement Force Account Request, final payment shall be made as stipulated in the Standard Specifications and its supplements upon completion of said work.

**APPROVALS:**


**Project Eng/Manager**  
City of Glendale  
5850 W. Glendale Ave.  
Glendale, AZ 85301


**Contractor:**  
Combs Construction Company  
PO Box 10789  
Glendale AZ 85318

By:   
Date: 7/21/16

By:   
Date: 7-21-16


**ATTEST:**

By:   
Julie K. Bower, City Clerk (SEAL)

**City of Glendale:**  
By:   
Kevin R. Phelps, City Manager

Date: \_\_\_\_\_

**APPROVED AS TO FORM:**

By:   
Michael D. Bailey, City Attorney



**CITY OF GLENDALE, ARIZONA**

**CONTRACT CHANGE ORDER**

---

**Project Number:** PROJECT NUMBER 151614

**Change Order No:** 01

**Project:** P1 PARKING LOT AT 91ST & MARYLAND AVENUES

---

1	Turf and Irrigation System Installation In Lieu of Decomposed Granite (Retention Basins Only)	\$ 76,150.00
2	Vegetation Establishment period (1 year)	\$ 30,000.00

**Total Amount of Change Order #01:** \$ 106,150.00