

CITY CLERK
ORIGINAL

C-10587
01/14/2016



CITY OF GLENDALE, ARIZONA
CONTRACT CHANGE ORDER

Project Number: 141523

Change Order No: 1

Project: Utility Cut Repairs and Concrete Work FY 2015/2016

Description of Change:

Installation of valley gutter at 56th Avenue & Royal Palm.

Total amount of change order #1: \$20,059.06

COMPLETION DATE:

Contract completion date prior to change order: 06/30/16

Change in contract time due to this change order: 0

New contract completion date: 06/30/16

COST:

Contract amount prior to this change order: \$899,773.00

New increase (decrease), due to this change order: \$20,059.06


New contract amount including this change order: \$919,832.06


For Valuable Consideration, it is mutually agreed that the matter detailed above shall be done and payment made as shown herein on a Supplemental Agreement Change Order in accordance with the terms of the contract. For work being performed as a Supplemental Agreement Force Account Request, final payment shall be made as stipulated in the Standard Specifications and its supplements upon completion of said work.

APPROVALS:


City of Glendale, an Arizona municipal corporation

Gonzalez Asphalt, inc.



David D. Beard, P.E., City Engineer


By: Juan Gonzalez
Its: President

ATTEST:


Pamela Hanna, City Clerk (SEAL)

APPROVED AS TO FORM:


Michael D. Bailey, City Attorney



CITY OF GLENDALE, ARIZONA

CONTRACT CHANGE ORDER

Project Number: 141523

Change Order No: 01

Project: Utility Cut Repairs and Concrete Work FY 2015/2016

ITEM NO.	DESCRIPTION	QUANTITY	UNIT	UNIT COST	AMOUNT
1	Sub grade prep for concrete	237.00	SF	\$ 2.15	\$ 509.55
2	Install concrete valley gutter @ 9" thick	237.00	SF	\$ 18.50	\$ 4,384.50
3	Barricade services	1.00	LS	\$ 465.21	\$ 465.21
4	Install new asphalt @ 3 1/2" thick	2,194.00	SF	\$ 6.70	\$ 14,699.80

Total Amount of Change Order #01:

\$20,059.06