

ORIGINAL



CHANGE ORDER

1

Change Order No. 1

Date: 10/27/2016

Project Name: MCC 7500 Dispatch Consoles & APX Radios

Customer Name: City of Glendale

Customer Project Mgr: Cy Otsuka

The purpose of this Change Order is to: *(highlight the key reasons for this Change Order)*

1. Separate the Console and APX Subscriber Radio installations from the ILPS portion of the project.
2. Establish a new 'Final Acceptance' Milestone date for the Console and APX Radio Project.
 - a. New Date to be 12/31/2016.
3. Establish a 'Final Acceptance' Milestone date for the ILPS Project.
 - a. Initial Date to be 6/30/2017. This date may be moved as a mutually agreed to by the City of Glendale and Motorola.

Contract # C10516 and C10517

Contract Date: 12/25/15

In accordance with the terms and conditions of the contract identified above between The City of Glendale and Motorola Solutions, Inc., the following changes are approved:

Contract Price Adjustments

Original Contract Value:	\$ 7,053,749.00
Previous Change Order amounts for Change Order numbers <input type="text" value="N/A"/> through <input type="text" value="N/A"/>	\$ 0.00
This Change Order:	\$ 0.00
New Contract Value:	\$ 7,053,749.00

Completion Date Adjustments

Original Completion Date:	6/29/16
Current Completion Date prior to this Change Order:	6/29/16
New Completion Date:	12/31/16 (Console) 6/30/17 (ILPS)



Changes in Equipment: (additions, deletions or modifications) Include attachments if needed

No changes in equipment.

Changes in Services: (additions, deletions or modifications) Include attachments if needed

No changes in services.

Schedule Changes: (describe change or N/A)

Changes in the schedule shall be as follows:

- Remove 'Final Acceptance' Milestone
- Add 'Final Acceptance of Consoles and Subscriber Units'
 - Date to be 12/31/2016
- Add 'Final Acceptance of ILPS'
 - Date to be 6/30/2017

Pricing Changes: (describe change or N/A)

N/A

Customer Responsibilities: (describe change or N/A)

N/A

Payment Schedule for this Change Order:
(describe new payment terms applicable to this change order)

The payment schedule for this project will not be impacted as the ILPS project was provided to the City of Glendale at no charge by Motorola. This project is also a Lease.

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

Motorola Solutions, Inc.

Customer

By: 

By: 

Printed Name: Ted McKenzie

Printed Name: Rick St. John

Title: Project Manager

Title: Chief of Police

Date: 11/7/16

Date: 11-9-16

Reviewed by: 

Date: 11/17/16

