

**CITY CLERK
ORIGINAL**

**C-6836-1
08/10/2011**

Amendment No. 1 to the
Agreement for Professional Services

Glendale Municipal Landfill Traffic Signal

City Project No. 089025

This Amendment No. 1 to the Agreement for Professional Services for the Glendale Municipal Landfill Traffic Signal project ("Amendment No. 1") is made this 10th day of August, 2011, by and between the City of Glendale, an Arizona municipal corporation ("City") and Strand Associates, Inc., a Wisconsin corporation authorized to do business in Arizona ("Consultant").

RECITALS

- A. Consultant is currently under contract with the City on the above-referenced project;
- B. Since the inception of the work, the scope and requirements have changed substantially and cannot be expanded or corrected through change orders or change directives;
- C. The changes in the Scope of Work will benefit the City; and
- D. Expanding the Scope of Work (attached Amended Exhibit B) under the original Agreement will allow the work to be completed under the appropriate professional standards and represents a cost savings to the City.

AGREEMENT

The original Agreement for Professional Services for Project No. "089025" is amended as follows:

Section 4. Additional compensation for the change in the Scope of Work will not exceed \$3,653.09 as specifically detailed in the attached Amended Exhibit D (time and materials).

Section 15. The following Amended Exhibits are incorporated by reference as though fully set forth in this Amendment:


Amended Exhibit B	Scope of Work
Amended Exhibit D	Compensation

All other terms and conditions not amended by this writing remain unchanged and enforceable as found in the original Agreement C-6836 currently on file in the Office of the City Clerk, City of Glendale.

CITY OF GLENDALE, an Arizona
municipal corporation


Ed Beasley, City Manager

ATTEST:



Pamela Hanna, City Clerk (SEAL)

APPROVED AS TO FORM


Craig Tindall, City Attorney

“Consultant”

STRAND ASSOCIATES, INC.[®]
a Wisconsin corporation licensed to do
business in Arizona


Matthew S. Richards, Corporate Secretary

**PROFESSIONAL SERVICES AGREEMENT–AMENDED EXHIBIT B
SCOPE OF WORK**

D. Construction Phase, 1., Construction Administration, ADD the following:

- c. Attend field meetings to resolve conflict with existing methane gas line.
- d. Attend field meetings to resolve conflict with unearthed landfill material within proposed roadway prism.
- e. Evaluate geotextile material product sheets used to reinforce pavement section.
- f. Attend field meetings to discuss future connection between on-site retention basins.

**PROFESSIONAL SERVICES AGREEMENT-AMENDED EXHIBIT D
COMPENSATION**

METHOD AND AMOUNT OF COMPENSATION

The total amount of compensation paid to Consultant for full completion of all work required by the Scope during the entire term of the project must not exceed \$103,691.09.

DETAIL PROJECT COMPENSATION

Basic Consultant Fee	\$ 81,003.00
Construction Administration Fee	\$ 19,035.00
Amendment No. 1 (Additional construction administration work)	\$ 3,653.09
Total Professional Services Fee	<u>\$103,691.09</u>

**ATTACHMENT 1
PROFESSIONAL SERVICES FEE BREAKDOWN**

1.0	PRELIMINARY ENGINEERING	
	Field Investigation	\$ 1,734.00
	Right-of-Way Survey	\$ 2,765.00
	Conceptual Design	\$ 9,250.00
	Agency Coordination	\$ 2,086.00
	Owner Contingency (Allowance)	<u>\$ 7,000.00</u>
	Task Subtotal	\$ 22,835.00
2.0	FINAL DESIGN PHASE	
	Topographic Survey	\$ 4,234.00
	Geotechnical Investigation	\$ 650.00
	Preliminary Plan Preparation	\$ 5,774.00
	Prefinal Plan Preparation	\$ 3,667.00
	Final Plan Preparation	\$ 3,000.00
	Project Specifications	\$ 4,277.00
	Agency Coordination	<u>\$ 3,130.00</u>
	Task Subtotal	\$ 24,732.00
3.0	BIDDING PHASE	
	Review Bid and Qualifications	<u>\$ 434.00</u>
	Task Subtotal	\$ 434.00
4.0	CONSTRUCTION PHASE	
	Construction Staking	\$ 6,347.00
	Respond to RFIs	\$ 1,042.00
	Amendment No. 1	<u>\$ 3,653.09</u>
	Task Subtotal	\$ 11,042.09
5.0	POSTCONSTRUCTION PHASE	
	Record Drawings	<u>\$ 4,032.00</u>
	Task Subtotal	\$ 4,032.00
6.0	TRAFFIC SIGNAL	
	Preliminary Engineering	\$ 3,959.00
	Utility Potholes	\$ 5,158.00
	Final Design Phase	\$ 16,488.00
	Bidding Phase	\$ 108.00
	Construction Phase	\$ 4,926.00
	Postconstruction Phase	<u>\$ 2,688.00</u>
	Task Subtotal	\$ 33,327.00
	Tasks Total	\$ 96,402.00
	Expenses (Allowance)	<u>\$ 7,289.00</u>
	Total Professional Services Fee	<u>\$103,691.09</u>