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CITY OF GLTENDALE, ARIZONA

GLE CONTRACT CHANGE ORDER

Project Number: 141515 ? Change Order No: 1
|

Project: Mill and Overlay, 2014/2015 Pavement Management Program

Description of Change:

1.0n November 12, 2015, the city received the updafed Roadway Network Analysis and Reassessment Report from the city’s consultant,
Infrastructure Management Services (IMS). Data within the report from IMS revealed failing arterial roadways in north Glendale in close
proximity to residential streets intended for mill and oveérlay within the current construction agreement with Combs Construction Company for
project 141515, FY 2014/2015 Pavement Management Pirogram, Mill and Overlay.

In order to better serve residents in the area, this change order redirects the scope of work for project 141515, FY 2014/2015 Pavement
Management Program, Mill and Overlay, to focus on arﬁerial streets in lieu of the residential streets that were included in the original scope of
work. Change order includes labor, equipment, materials, and all services required to make additions, deletions, and changes, including
changes to quantities and/or prices.

TOTAL AMOUNT OF CHANGE ORDER #1: ' $1,233,801.29
COMPLETION DATE:
Contract completion date prior to change order: 02/05/16
Change in contract time due to this change order: 60
New contract completion date: 04/05/16
COST:
Contract amount prior to this change order: $6,408,798.31
New increase (decrease), due to this change order: $1,233,801.29
New contract amount including this change order: $7,642,599.60

For Valuable Consideration, it is mutually agreed that the matter detailed above shall be done and payment made as shown herein on a
Supplemental Agreement Change Order in accordance with the terms of the contract. For work being performed as a Supplemental Agreement
Force Account Request, final payment shall be made as stipulated in the Standard Specifications and its supplements upon completion of said
work.,

APPROVALS:

Project Eng/Manager Contractor:

City of Glendale Combs Construction Company, Inc.
5850 W. Glendale Ave. P.O. Box 10789

Glendale, AZ 85301 Phwz 85318
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Project Number: 141515

Change Order No: 01

Project: 2014/2015 PAVEMENT MANAGEMENT PROGRAM - MILL AND OVERLAY PHASE 1

1 Mobilization / Demobilization (3%)

2 3.0" Uniform Asphalt Milling

3 Base Preparation

4 Emulsified Asphalt For Tack Coat, Type SS-1H

S Asphalt Concrete Surface Course, Type D, 1/2, 3.0" Thick

6 Adjust Manhole Frame and Cover, MAG Std. Dtl. 422

7 Adjust Water Valve Frame and Cover. MAG $td . Dtl. 391-1, Type A

8 Adjust Survey Marker Frame and Cover. MAG Std. Dtl. 270

9 Furnish and Install Survey Brass Cap Per MAG Std. Dtl. 120-1 Type B

10 Remove Concrete Sidewalk

11 Remove Concrete Valley Gutter

12 Remove Curb and Gutter

13 Sidewalk Per MAG Std. Dtl. 230

14 6" Vertical Curb and Gutter Per MAG Std. Dtl. 220, Type A

15 Valley Gutter Per MAG Std. Dtl. 240

16 White Stripe (Paint) 4" Equivalent

17 Yellow Stripe (Paint) 4" Equivalent

18 Pavement Marking Arrow (Paint)

19 Preformed Pavement Marking Arrow (90 MiL}

20 White Stripe (60 MIL Thermoplastic) 4" Equivalent

21 White Stripe (90 MIL Thermoplastic) 4" Equivalent

22 Yellow Stripe (60 MIL Thermoplastic) 4" Equivalent

23 Raised Pavement Marker (Type D/G)

24 Raised Pavement Marker (Hydrant Marker, Type DB, Blue)

25 Relocate Street Sign

26 Signal Loop Detectors 6' X 6

27 Traffic Control

28 Material Sampling and Testing (0.5%)
WORK SPECIFIC TO UNION HILLS DR, 59TH AVE, AND GREENWAY RD

29 Ramp Reconstruct with Curb Removal and Patching, Greenway Rd

30 64th Ave Bullnose Removal & Reconstruction

31 59th Ave Bulinose Removal & Reconstruction

32 Ramp Reconstruct with Curb Removal and Patching, 59th Ave

33 Ramp Reconstruct with Curb Removal and Patching, Union Hills Dr

34 Additional Milling Cost for Intersections and Side Streets

35 Tack for Union Hills, 59th Ave, and Greenway Rd

36 Asbuilt Striping/Stripe Union Hills, 59th Ave, and Greenway Rd

37 Asbuilt Survey for deleted monuments

38 Additional Asphalt Cost mix difference
SUBTOTAL CHANGE ORDER #1
CHANGE ORDER SUMMARY
Total Cost of Additional Work (Union Hills, 55th Ave, Greenway Rd) $2,749,976.79
Total Remaining on Originai Contract S (1,616,175.50)
Cost of Change Order #1 $1,133,801.29
Owners' Allowance for Construction Contingency $ 100,000.00

TOTAL COST OF CHANGE ORDER #1 WITH CONTINGENCY

$1,233,801.29
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$2,749,976.79



