

CITY CLERK

ORIGINAL

CITY OF PHOENIX  
PUBLIC TRANSIT DEPARTMENT  
CONTRACT CHANGE ORDER

C-7214-1  
10/23/2012

Change Order No.  
1

Contract No.  
128108

Issued To: (Name of Contractor or Consultant)  
CITY OF GLENDALE

Date  
8/14/2012

Project Description: GRANT PASS-THROUGH AGREEMENT AZ-90-X096

YOU ARE HEREBY requested to make the following changes to the contract, or to do the work described below which is not included in the contract. (Give brief description of work, estimate of quantities, fees or prices to be paid, etc.)

At the request of the City of Glendale, this change order extends the contract expiration period date to December 31, 2013.

All other terms and conditions of this agreement remain the same.

All other terms and conditions remain the same.

ACCEPTANCE

We, the undersigned, have given careful consideration to the change proposed, and hereby agree; if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work specified, and will accept as full payment therefore the fees or prices shown above.

FIRM: CITY OF GLENDALE

SIGNATURE: Horatio Skuta

TITLE: Acting City Manager

DATE: 10-26-12

ENDORSEMENTS

REQUESTED BY: Stephanie Child DATE 8/16/12  
Stephanie Child, Budget Analyst II

RECOMMENDED BY: [Signature] DATE 8/21/12  
Jim Champion, Contract Specialist II - Ld

PTD FISCAL SECTION REVIEW: [Signature] DATE 8/20/12  
Kenneth Kessler, Acting Deputy Public Transit Director

CHECKED AS TO AVAILABILITY OF FUNDS BY: \_\_\_\_\_ DATE \_\_\_\_\_  
N/A  
Budget and Research Department

APPROVED FOR THE CITY MANAGER BY: \_\_\_\_\_ DATE \_\_\_\_\_  
Neal Young - Interim Public Transit Director / Ted Mariscal

ATTEST:

  
Pamela Hanna, City Clerk (SEAL)

APPROVED AS TO FORM:

  
Craig Tindall, City Attorney