

# CITY CLERK ORIGINAL

C-7256-1  
05/14/2013



CITY OF PHOENIX PUBLIC TRANSIT DEPARTMENT <b>CONTRACT CHANGE ORDER</b>		Change Order No. <b>1</b>
Contract No. <b>128433</b>	Issued To: (Name of Contractor or Consultant) <b>CITY OF GLENDALE</b>	Date <b>2/20/2013</b>

**Project Description: GRANT PASS-THROUGH AGREEMENT (AZ-96-X002)**

**YOU ARE HEREBY requested to make the following changes to the contract, or to do the work described below which is not included in the contract. (Give brief description of work, estimate of quantities, fees or prices to be paid, etc.)**

At the request of the City of Glendale, this change order extends the contract expiration period date to September 30, 2013.

An increase of funding up to \$1,000,000 is hereby added to Grant AZ-96-X002.

ACCEPTANCE	ENDORSEMENTS	
<p>We, the undersigned, have given careful consideration to the change proposed, and hereby agree; if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work specified, and will accept as full payment therefore the fees or prices shown above.</p> <p>FIRM: <u>CITY OF GLENDALE</u></p> <p>SIGNATURE: <u></u></p> <p>TITLE: <u>Acting City Manager</u></p> <p>DATE: <u>May 16, 2013</u></p> <p>DATE SENT BY CITY OF PHOENIX: _____</p> <p>ATTEST:</p> <p><u></u> City Clerk</p> <p><u></u> City Attorney</p>	<p>REQUESTED BY:</p> <p><u></u> Stephanie Child – Budget Analyst II</p> <p>RECOMMENDED BY:</p> <p><u></u> Jim Campion – Contract Specialist II Ltd.</p> <p>PTD FISCAL SECTION REVIEW:</p> <p><u></u> Ken Kessler – Deputy Public Transit Director</p> <p>CHECKED AS TO AVAILABILITY OF FUNDS BY:</p> <p>N/A</p> <p>Budget and Research Department</p> <p>APPROVED FOR THE CITY MANAGER BY:</p> <p><u></u> Marie Hyatt - Public Transit Director / Ted Mariscal</p>	<p>DATE</p> <p><u>5/30/13</u></p> <p>DATE</p> <p><u>6/3/13</u></p> <p>DATE</p> <p><u>5/30/13</u></p> <p>DATE</p> <p>DATE</p> <p><u>6/5/13</u></p>

maria hyatt