

CITY OF PHOENIX PUBLIC TRANSIT DEPARTMENT <b>CONTRACT CHANGE ORDER</b>		Change Order No. <b>6</b>
--	--	------------------------------

Contract No. <b>127377</b>	Issued To: (Name of Contractor or Consultant) <b>City of Glendale</b>	Date <b>1/8/2013</b>
-------------------------------	--	-------------------------

**Project Description: Fixed Route Agreement**

**YOU ARE HEREBY requested to make the following changes to the contract, or to do the work described below which is not included in the contract. (Give brief description of work, estimate of quantities, fees or prices to be paid, etc.)**

Effective July 1, 2012, the following modifications are in effect for route 67 and route 106. This modification will decrease the City of Glendale funded revenue miles on route 67 for weekdays by 75.4 miles per day and reduce weekend/holiday miles by 103.3 miles per day. Glendale funded revenue miles for route 106 will be eliminated.

The change to route 67 and 106 will result in a service cost reduction of \$359,965. The estimated decrease in fare box revenue is \$94,910 and the estimated decreased net cost to the City of Glendale for this service change is \$265,055.

The above modifications reflect a change in the funding source, from the City of Glendale to the Regional Public Transit Authority (RPTA), operated service levels will not change. Incorporations of these modifications will align the respective service contracts with the program of projects in the Valley Metro Board approved Transit Life Cycle Program.


No cost to the City of Phoenix.

1. Amount of this Change Order	2. Amt. Of Prior Change Orders	3. Orig. Contract Amt.			
\$265,055	(\$8,268,004)	(\$4,948,044)			

ACCEPTANCE	ENDORSEMENTS
------------	--------------

We, the undersigned, have given careful consideration to the change proposed, and hereby agree; if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work specified, and will accept as full payment therefore the fees or prices shown above.


FIRM: **City of Glendale**


SIGNATURE: 

TITLE: Acting City Manager

DATE: May 16, 2013

DATE SENT BY CITY OF PHOENIX: \_\_\_\_\_


REQUESTED BY:  Markus Coleman, Project Manager	DATE 5/30/13
--	-----------------

RECOMMENDED BY:  Jesus Sabien Deputy Public Transit Director	DATE 6/4/13
--	----------------

PTD FISCAL SECTION REVIEW:  Ken Kessler, Acting Deputy Public Transit Director	DATE 6/5/13
--	----------------

CHECKED AS TO AVAILABILITY OF FUNDS BY: _____ N/A Budget and Research Department	DATE
---	------

<input checked="" type="checkbox"/> REVENUE	<input type="checkbox"/> EXPENDITURE
---	--------------------------------------

APPROVED FOR THE CITY MANAGER BY:  Neal Young, Interim Public Transit Director / Ted Mariscal	DATE 6/10/13
---	-----------------

*Maria Hyatt*

ATTEST:

  
Pamela Hanna, City Clerk (SEAL)

APPROVED AS TO FORM:

  
Nicholas C. DiPiazza, Acting City Attorney