

CITY CLERK

ORIGINAL

CITY OF PHOENIX
PUBLIC TRANSIT DEPARTMENT
CONTRACT CHANGE ORDER

Change Order No.
2

Contract No
130193

Issued To: (Name of Contractor or Consultant)
CITY OF GLENDALE

Date
12/10/2013

Project Description: GRANT PASS-THROUGH AGREEMENT AZ-37-X017

YOU ARE HEREBY requested to make the following changes to the contract, or to do the work described below which is not included in the contract. (Give brief description of work, estimate of quantities, fees or prices to be paid, etc.)

This change order extends the contract expiration date to June 30, 2014

All other terms and conditions of this agreement remain the same.

ACCEPTANCE

We, the undersigned, have given careful consideration to the change proposed, and hereby agree; if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work specified, and will accept as full payment therefore the fees or prices shown above.

FIRM: CITY OF GLENDALE

SIGNATURE: [Signature]

TITLE: City Manager

DATE: 2/27/14

ATTEST:
[Signature]
City Clerk
Approved as to form

ENDORSEMENTS

REQUESTED BY:
[Signature]
Stephanie Child, Budget Analyst II
DATE: 3/11/14

RECOMMENDED BY:
[Signature]
Jim Campion, Contract Specialist II
DATE: 3/13/14

PTD FISCAL SECTION REVIEW:
[Signature]
Kenneth Kessler, Deputy Public Transit Director
DATE: 3/12/14

CHECKED AS TO AVAILABILITY OF FUNDS BY:
N/A
Budget and Research Department

APPROVED FOR THE CITY MANAGER BY:
[Signature]
Maria Hyatt - Interim Public Transit Director / Ted Mariscal
DATE: 3/19/14

[Signature]
City Attorney